
FEDERAL SUPERFUND MONTHLY PROGRESS REPORT
BASED ON REQUIREMENTS OF 40 CFR 35.6650

For the Month of: August, 2002 Report Date: September 4, 2002

Project Name: Star Lake Canal

CA/MSCA Number:

Project Phase: Pre Remedial Investigation

TNRCC Project Manager: Bob Wucher

EPA Project Manager: Rafael A. Casanova

I. PROGRESS THIS PERIOD

A. Work Accomplished
1. None.

B. Delays/Corrective Measures
1. None.

C. Contract/Grant Issues
1. None

D. Community Relations Activities this Period
1. None.

II. PROJECTED FOR NEXT PERIOD

A. Work to be accomplished
1. None anticipated.

B. Expected Deliverables
1. None anticipated.

C. Possible Delays/Corrective Measures
1. None anticipated.

D. Community Relations Activities this Period
1. None anticipated.

III. STATUS
918810

002649



A. Schedule: Accumulation of RCRA compliance history of the PRP's is the current
goal.

B. Budget: Thru April, 2001 Total $50,000.00
Remaining $50,000.00

002650




